

12-Month Project Team Breakdown Summary

Month 1: Discovery & Planning

- **Product Owner:** 40% - Leading requirements gathering
- **Project Manager:** 25% - Establishing governance framework
- **Lead Developer:** 50% - Technical feasibility assessment
- **Support Developers (1):** 10% - Initial involvement
- **Dev Ops/SMEs:** 20% - Flexed in when needed
- **Product Designer:** 5%
- **Business Analyst:** 90% - Deep requirements analysis
- **Support BA:** 20% - Supporting documentation
- **Quality Assurance:** 10% - Early planning

Month 2: Design & Architecture

- **Product Owner:** 30% - Design validation
- **Project Manager:** 25% - Ongoing oversight
- **Lead Developer:** 100% - Full architecture design
- **Support Developers (1):** 10% - Support
- **Dev Ops/SMEs:** 20% - Flexed in when needed
- **Product Designer:** 5%
- **Business Analyst:** 90% - Detailed requirements
- **Support BA:** 30% - Ramping up support
- **Quality Assurance:** 10% - Test planning

Months 3-10: Core Development Sprints

- **Product Owner:** 30% - Steady guidance and feedback
- **Project Manager:** 25% - Consistent governance
- **Lead Developer:** 100% - Full development leadership
- **Support Developers (Up to 3):** 70% - Full development sprint
- **Dev Ops/SMEs:** 10% - Flexed in when needed
- **Product Designer:** 5%
- **Business Analyst:** 80% - Discovery continues
- **Support BA:** 30% - Ongoing support
- **Quality Assurance:** 75% - Continuous testing

Months 11-12: UAT, Deployment & Closeout

- **Product Owner:** 40% - Final validation
- **Project Manager:** 25% - Project closeout
- **Lead Developer:** 100% - Technical support and bug fixes
- **Support Developers (1):** 20% - Bug fix support (reduced)
- **Business Analyst:** 25% - Minimal support
- **Support BA:** 10% - Wrap-up activities
- **Quality Assurance:** 100% - Peak user acceptance testing

